Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Project #: 70.2

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
I”| Project work has been suspended

I Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)
I Close out report was submitted on
I” Final invoice will be submitted on
I |Close out report will be submitted on
I There was a project savings
Input proportionate amount of TCRP savings l:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Please note, this project is being delivered using the design/build method.

PROJECT SCHEDULE

Start End
Phase Scope Month Year Month Year
1 Environmental
10 Prior to 2000 03 2003
2 Plans,
Specifications &
Estimates 03 2001 10 2007
3 Right of Way
Acquisition 07 2002 01 2007
4 Construction
10 2004 11 2007
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 1869 | $ 1,869 | $ o $ o $ o $ o $ - $ - $ o $ 1,869
2 Plans,
Specifications &
Estimates $ 50,400 | $ 35981 | $ 14,419 | $ o $ o $ o $ - $ - $ o $ 50,400
3 Right of Way
Acquisition $ 26,400 | $ 24,676 | $ 17241 $ o $ o $ o $ - $ - $ o $ 26,400
4 Construction
$ 111,000 | $ 110,862 | $ 138 1% o $ o $ o $ - $ - $ o $ 111,000
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 189,669 $ 173,388 $ 16,281 $ - $ - $ - $ - $ - $ - $ 189,669
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed 1,900 25,200 26,400 12,500 66,000
Proposed - - - -

TCRP State Committed 25,200 98,500 123,700
Proposed - 1,074 1,074

Measure M OCTA/Local Committed 244,611 244,611
Proposed - -

CMAQ OCTA/Federal Committed 101,276 101,276
Proposed - -

CITY Local Committed 18,723 18,723
Proposed - -

RSTP OCTA/Federal Committed 5,000 5,000
Proposed - -

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

R el el o Rech o2 Roch R Rech o Rech o Rech R Rech R Rech R Roch Rd Rech Roch Recd R Rech Recy

$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $

R Rl Reaa o Rech o2 Roch R Roch o Rech o Rech R Rech R Rech R Roch Rod Rech Roch Recd e Rech Recy

50,400 26,400

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

This reflects an increase of $1.074 million to the overall project cost. This is proposed to be funded through the cost saving in project 70.1 (formal amendment request will follow).




